2003 FOREIGN LANGUAGE PRIMARY ADOPTION

TIMELINE

REVISED BY THE STATE BOARD OF EDUCATION, FEBRUARY 5, 2003
( State Board Adopted Timeline of April 24, 2002)

Dates Key Events
May 9, 2001 St?te Board adopts Foreign Language Framework and evaluation
criteria
June 2002 Meeting with publishers to review Foreign Language Evaluation

Criteria

May-Sept. 2002

Recruit Foreign Language (FL) Instructional Materials Advisory
Panel (IMAP) and Language Experts (LE).

November 2002

Commission votes to recommend FLL. IMAPs and LEs to State Board
of Education (SBE)

November 20, 2002

Notification of FL Invitation to Submit Meeting sent to producers
and publishers of instructional materials.

December 20, 2002

Deadline for publisher response to Invitation to Submit Meeting
(ITS).

December 2002-
January 2003

SBE action on IMAP and LE nominees.

January 29, 2003

Invitation to Submit meeting for representatives of
publishers/producers.

March 3, 2003

Deadline for receipt by California Department of Education (CDE)
of submission CD-ROM, technology requirements, and Publisher's
Checklist indicating Alternate Sampling Plan requests (Alternate
Sampling Plan is Optional) and summary giving details of planned
submission.

March 24-27, 2003

IMAP & LE training and publisher presentations.”

March 28, 2003

Deadline for publishers to request written permission from CDE to
sample in other than final form materials

April 10, 2003

Deadline for receipt of instructional resource samples submitted for
adoption documentation by all designated evaluation/shipping
locations

April 15, 2003

Distribution of requests for price quotations by CDE

’ Training was originally scheduled for March 24-28, 2003.




Dates Key Events

Materials on display at Learning Resource Display Centers (LRDCs)
April 2003 throughout the state. Forms for public comment are available at the
centers.

Hk

1232002 L and Social Compli .

Distribution of notices of noncompliance with social content

June 13, 2003 requirements to publishers/producers

Deadline for receipt by CDE of price quotations, including

June 16, 2003 transportation costs

June 25, 2003 Deadline for publishers/producers to withdraw from the adoption

July 7-10, 2003 Deliberations by LEs and IMAPs

Deadline for receipt by CDE of publishers' responses to

July 14,2003 noncompliance notices (legal compliance)

Curriculum Commission Meeting: Public hearings conducted by
September 2003 Subject Matter Committee and full Commission; Commission takes
action (Note: Three day Commission Meeting).

Required 30-day public display of recommended resources at

Sept-Oct 2003 LRDCs. Forms for public comment are available at the centers.

Public notification regarding LRDC public display of recommended

October 2003 )
resources for adoption
November 2003 Curriculum Commission presents recommendations to State Board
of Education (SBE); SBE conducts public hearing (Info/Action)
December 2003 State Board action required to meet primary adoption timeline
Dec-Jan 2003-04 Finalize SBE Report for CDE website

Dec 2003-Jan 2004 Distribution of Price Lists and Order Forms to school Districts

January 2004 Post adoption briefing for all approved publishers

Deadline for receipt of final printed resources reflecting legal
February 2004 compliance correction (60 days after SBE action)
February 2004 Deadline for publisher to send materials for Braille Transcription

" The Legal and Social Compliance review will be integrated into the content review conducted
by the Language Expert and Instructional Materials Advisory Panels.




